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Draft Agenda
9:00 am - 9:15 am

 Introductions JoAnn Grady

o Approve draft agenda 

o Welcome and introduction of Dave Barnes

9:15 am - 9:30 am
 Review of Action Items from the September 14th Meeting JoAnn Grady



9:30 am – 10:00am
 Presentation by the EPA on the  Preliminary Site Assessment Brandon Perkins

10:00 am – 10:15 am 
 Brief overview of the briefing on Sulfolane to the Commissioner of ADEC. Susan Erban

10:15 am – 10:30 am 

-Break-
10:30 am – 12:00 am 

 Drinking Water Sub-Group
o Updates on the municipal well project
o Review of municipal well data
o Update and timeline of the in-home treatment system:

 Overview of the system’s design documents and schedule for delivery of these 
documents to DEC

 Update on the independent third-party verification of the treatment system 
through the National Sanitation Foundation.

 Overview of the owner’s manual and schedule for delivery to DEC

 Overview of homeowner’s meeting 

o Process for the regulatory review and approval of these systems.

12-00 pm – 1:00 pm

-Lunch-

1:00 pm – 1:30 pm
 Update on the root cause analysis and remedies for the sumps and piping that failed 

hydrostatic testing in 2010
o Review of the Lab Area Groundwater Investigation Sampling and Analysis Plan.
o Schedule for delivery of the laboratory work plan to DEC 
o Report on the remedial actions taken at the lab to replace the drains with a permanent 

alternative.
o Develop schedule for deliverables for the assessment and remedy at the lab and each 

sump.
o Discussion of testing other underground piping or infrastructure that could be a source of

contamination.

1:30 pm – 2:30 pm
 Update on the Site Characterization Work plan and Interim Remedial Action Plan

o Report on results of surface water and soil sampling to date; progress of the monitoring 
well drilling, and GPR study

o Report on the updates to the existing remediation system and the progress of the 
evaluation of other alternatives for remediation.

o Discussion of data delivery and monthly groundwater  reports
o Update on the development of the Conceptual Site Model (CSM)

2:30 pm – 2:45 pm
-Break-



2:45 pm – 3:45 pm
 The Toxicology and Chemistry Sub-Group Stephanie Pingree Buss

o Update on the results of the Garden Study
o Overview of the discussions and findings of the Chemistry Sub-Group
o Update on the validation status of the analysis of soil, water, and vegetable samples.
o Update and discussion on the proposed Greenhouse Study and chronic toxicity study.
o Next Tox sub-group meeting

3:45 pm – 4:30 pm
 The Risk Communication Sub-Group Nim Ha, Susan Erban, JoAnn Grady

o Review and discussion on the October 5th Open House Meeting
o Discussion of any communication points to the public based on the deliberations and 

findings of the TPT sub-groups. 
o Next sub-group meeting

4:30 pm – 4:45 pm
 SharePoint Training Denise Elston

4:45pm - 5:00 pm
 Wrap up

o Develop list of agenda items for the following TPT meeting


	754507_1_Nov 3 TPT draft agenda.docx

